
Department of Energy 
Washington, DC 20585 

April 14, 2003 

The Honorable John T. Conway 
Chairman 
Defense Nuclear Facilities Safety Board 
625 Indiana Avenue, NW, Suite 700 
Washington, D.C. 20004-2091 

Dear Mr. Chairman: 

This letter is to inform you of progress in beginning disposition of highly enriched 
uranium (HEU) solutions at the Savannah River Site (SRS). There are four 
milestones in Revision 3 of the Implementation Plan for the Remediation of 
Nuclear Materials in the Defense Nuclear Facilities Complex that is related to the 
disposition of HEU. The first two milestones, IP 221 and 222, have been 
completed. However, milestone 224, “Begin disposition of pre-existing enriched 
uranium solution and enriched uranium solution from Mk 16/22 SNF 
dissolution,” due on March 3 1,2003, has been delayed. 

At the SRS, improvements to several key facilities have been completed to permit 
blending of HEU to low enriched uranium (LEU) using natural uranium and for 
specification confirmation. Readiness is confumed and the first batch of LEU has 
been produced. The sampling process has confirmed that the solution meets end- 
user, the Tennessee Valley Authority (TVA), specifications. The SRS is prepared 
to begin loading and shipping operations when directed. Construction delays by 
the TVA construction contractor have caused completion delays beyond the 
forecast March 3 1,2003, readiness date and licensing delays by the Nuclear 
Regulatory Commission (NRC). This has resulted in a delay in the readiness of 
the TVA facility to receive shipments. Such delays are beyond Department of 
Energy control and may delay start of shipments until mid-May 2003. The 
Department will inform the Board if these delays will continue beyond May 3 1, 
2003. 

No impacts on the completion of milestone IP 225, “Complete disposition of 
enriched uranium solution resulting from MK 16/22 SNF dissolution,” due 
September 2005 are forecast. 
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If you have any questions, please call me at (202) 586-7709 or Mr. Paul Golan, 
Chief Operating Officer, at (202) 586-0738. 

Sincerely 

jI!i!Eig- 
Environmental Management 

cc: Mark Whitaker, S-3.1 
Jeffrey M. Allison, SR 


